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Mr Steven Kinser
U S Environmental Protection Agency
Region VII
WSTM/SPFD/REML
726 Minnesota Avenue
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Dear Mr Kmser
Monthly Progress Report - September 1998

West Lake (Bndgeton) Landfill, Operable Unit 2 RI/FS

On behalf of Laidlaw Waste Systems Inc (Laidlaw) Herst & Associates Inc has prepared the
following progress report in accordance with Section XIII Paragraph 39 of the Administrative Order
on Consent (Consent Order) EPA Docket No VII 94 F 0025 The progres report describes
activities conducted in September 1998

I ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted to EPA

H VALIDATED RESULTS RECEIVED

No validated data were received in September

m WORK PLANNED DURING OCTOBER AND NOVEMBER 1998

The Baseline Risk Assessment will continue The first Baseline Risk Assessment deliverable is due
to EPA 45 days after receipt of comments on the Site Characterization Summary F eport

IV MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATl'D MATERIAL
DELAYS

I
No material problems or delays were encountered in September and none are anticipated for October
or November
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If you have any questions or comments please contact Mr Doug Borro the Respondent s designated
Project Coordinator or the undersigned

Sincerely

HERST & ASSOCIATES INC

Ward E Herst CPHG CEM
Director

cc Michael Hockley Esq Spencer Fane Britt & Browne
Doug Borro Allied Waste Industries Inc
Rod Bloese - Bridgeton Landfill Authority LLC
Jalal El Jayyousi Missouri Department of Natural Resources
Matt Kingsley - Bridgeton Landfill Authority LLC
Paul Rosasco Engineering Management Support Inc


